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Introduction 

Fayette County has two path projects underway along Redwine Road: 1) the Redwine Road Multi‐
Use Path Project; and 2) the Starrs Mill Path Project.  Both projects share the goal of expanding the 
multi‐use path system along Redwine Road, with emphasis on providing safe and direct paths 
between neighborhoods and the Starrs Mill school complex.  The projects have different funding 
sources and, consequently, different schedules.   

Description  

The Redwine Road Multi‐Use Path Project is a federal‐aid project jointly implemented through the 
efforts of Fayette County and the Georgia Department of Transportation (GDOT).  The project’s core 
includes three distinct components:   

 Segment 1 – a 3,760‐ft path along east side of Redwine Road between Foreston Place and 
Preserve Place; 

 Segment 2 – a 4,350‐ft path along the east side of Redwine Road between New Haven Drive 
and Birkdale Drive; and 

 New Crossing – an at‐grade crossing of Redwine Road (for pedestrians, bicycles and golf 
carts) at a location to be determined (see Path Crossings A, B and C on the Concept Plan). 

The project’s budget is set at $1,073,000 and the construction costs are unknown at this time.   

Listed below are two optional components that may be included if the budget allows and there is 
support from the public.  We hope to structure the bid so that Fayette County and GDOT have 
options during contract award.   

 Segment 3 – new path along the west side of Redwine Road between Old Ivy and Quarters 
Road (this would be in addition to Segment 2); and 

 Segment 4 – path widening around the existing crosswalks at the Redwine Road, Bernhard 
Road and South Peachtree Parkway intersection. 

A Concept Plan showing all five components is available for at www.fayettecountyga.gov.  Public 
input is welcomed and encouraged through mid‐October.  Please contact us by email at 
publicworks@fayettecountyga.gov or by phone at 770‐320‐6009. 
 

Schedule/Milestones 

 May 2015 – Notice to Proceed issued to Consultant 

 August 2015 – start of field surveys; Draft Concept Report submitted to GDOT 

 September and October 2015 – Meetings with Community Association representatives from the 
Highgrove, Whitewater Creek, New Haven, The Preserve, and Jefferson Woods subdivisions 

 August 2015 thru February 2016 – Environmental studies, NEPA documentation and permitting 

 September 2015 thru February 2016 – Preliminary engineering and plan development 

 December 2015 thru March 2016 – land acquisition for right‐of‐way and easements (based on 
the Concept Plan up to five parcel may be impacted) 

 April 2016 – Start of Construction; assume a 12‐month duration 

 
Please send an email address to publicworks@fayettecountyga.gov if you’d like to be copied directly on 
future updates for this project or the Starrs Mill Path project.   


